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 ID  Parcel  Task Name  Duration  Start  Finish
 1 All BASE REALIGNMENT AND CLOSURE CLEANUP TEAM MEETINGS 47.2 wks Thu 1/11/18 Thu 12/6/18
2 All BCT MONTHLY MEETINGS 2018 47.2 wks Thu 1/11/18 Thu 12/6/18
3 All January 2018 1 day Thu 1/11/18 Thu 1/11/18
4 All February 2018 1 day Wed 1/31/18 Wed 1/31/18
5 All March 2018 1 day Thu 3/8/18 Thu 3/8/18
6 All April 2018 1 day Thu 4/12/18 Thu 4/12/18
7 All May 2018 1 day Tue 5/8/18 Tue 5/8/18
8 All June 2018 1 day Fri 6/8/18 Fri 6/8/18
9 All July 2018 1 day Thu 7/12/18 Thu 7/12/18
10 All August 2018 2 days Thu 8/2/18 Fri 8/3/18
11 All September 2018 1 day Fri 9/7/18 Fri 9/7/18
12 All October 2018 1 day Thu 10/4/18 Thu 10/4/18
13 All November 2018 1 day Thu 11/1/18 Thu 11/1/18
14 All December 2018 1 day Thu 12/6/18 Thu 12/6/18
15 All BASEWIDE DOCUMENTS 207.8 wks Mon 6/15/15 Thu 6/6/19
30 All Basewide Groundwater Monitoring Program 103.6 wks Thu 10/20/16 Mon 10/15/18
38 All Semiannual Groundwater Monitoring Reports 43.4 wks Fri 12/15/17 Mon 10/15/18
39 All Semiannual Groundwater Monitoring Report (1Q 2017 / 2Q 2017)  1 day Fri 12/15/17 Fri 12/15/17
40 All Semiannual Groundwater Monitoring Report (3Q 2017 / 4Q 2017) 1 day Mon 4/30/18 Mon 4/30/18
41 All Semiannual Groundwater Monitoring Report (1Q 2018 / 2Q 2018) 1 day Mon 10/15/18 Mon 10/15/18
42 All Five-Year Review (Version 4) 42.6 wks Tue 10/31/17 Thu 8/23/18
46 All Submit Draft Five-Year Review and Fact Sheet to BCT 1 day Mon 4/23/18 Mon 4/23/18
47 All BCT Review Period 45 edays Mon 4/23/18 Thu 6/7/18
50 All Submit Draft Final Five-Year Review and Fact Sheet to BCT 1 day Mon 7/23/18 Mon 7/23/18
51 All BCT Review Period 30 edays Mon 7/23/18 Wed 8/22/18
54 All Final Five-Year Review and Fact Sheet 0 days Thu 8/23/18 Thu 8/23/18
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 ID  Parcel  Task Name  Duration  Start  Finish
 129 B PARCEL B 698.2 wks Wed 12/12/07 Fri 7/23/21
247 B-1 Remedial Action for Parcel B-1 (IR10) 154.6 wks Wed 11/1/17 Fri 10/16/20
249 B-1 Interim Remedial Action Completion Report (I-RACR) and Operating Properly

and Successfully (OPS) - IR10 
51.8 wks Tue 10/22/19 Fri 10/16/20

256 B-1 Draft I-RACR and OPS to BCT 0 days Mon 6/15/20 Mon 6/15/20
257 B-1 BCT Review Period 45 edays Mon 6/15/20 Thu 7/30/20
260 B-1 Draft Final I-RACR and OPS to BCT 0 days Mon 9/14/20 Mon 9/14/20
261 B-1 BCT Review Period 30 edays Mon 9/14/20 Wed 10/14/20
263 B-1 Final I-RACR and OPS 1 day Fri 10/16/20 Fri 10/16/20
264 B-1 Finding of Suitability to Transfer (FOST) - Parcel B-1 (IR10) 40 wks Mon 10/19/20 Fri 7/23/21
265 B-1 Draft Parcel B-1 (IR10) FOST 3 mons Mon 10/19/20 Fri 1/8/21
266 B-1 BCT Review Period 30 edays Fri 1/8/21 Sun 2/7/21
267 B-1 Final Parcel B-1 (IR10) FOST 3 mons Mon 2/8/21 Fri 4/30/21
288 B-1 Finding of Suitability to Transfer (FOST) - Parcel B-1 (Excluding IR10) 188 wks Thu 3/12/15 Wed 10/17/18
289 B-1 Draft Parcel B-1 (Excluding IR10) FOST 1 day Thu 3/12/15 Thu 3/12/15
291 B-1 Revised Draft Parcel B-1 (Excluding IR10) FOST to BCT 0 days Tue 5/9/17 Tue 5/9/17
295 B-1 Final Parcel B-1 (Excluding IR10) FOST 0 days Wed 10/17/18 Wed 10/17/18
299 B-2 Remedial Action for Parcel B-2 268.8 wks Mon 9/8/14 Thu 10/31/19
330 B-2 Remedial Action Completion Report (RACR) - IR26 31 wks Tue 11/6/18 Mon 6/10/19
333 B-2 Draft RACR to BCT 1 day Thu 1/31/19 Thu 1/31/19
334 B-2 BCT Review Period 45 edays Thu 1/31/19 Sun 3/17/19
337 B-2 Draft Final RACR to BCT 2 days Fri 5/3/19 Mon 5/6/19
338 B-2 BCT Review Period 30 edays Mon 5/6/19 Wed 6/5/19
341 B-2 Final RACR 1 day Mon 6/10/19 Mon 6/10/19
352 B-2 Finding of Suitability to Transfer (FOST) -Parcel B-2 (IR26) 20.6 wks Tue 6/11/19 Thu 10/31/19
353 B-2 Draft Parcel B-2 (IR26) FOST 3 mons Tue 6/11/19 Mon 9/2/19
354 B-2 BCT Review Period 30 edays Mon 9/2/19 Wed 10/2/19
355 B-2 Final Parcel B-2 (IR26) FOST 1 mon Thu 10/3/19 Wed 10/30/19
358 B-2 Remedial Action Completion Report (RACR) - Parcel B-2 (Excluding IR26) 45 wks Mon 5/22/17 Fri 3/30/18

361 B-2 Draft RACR to BCT 1 day Mon 11/20/17 Mon 11/20/17
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 ID  Parcel  Task Name  Duration  Start  Finish
 362 B-2 BCT Review Period 50 edays Mon 11/20/17 Tue 1/9/18
365 B-2 Draft Final RACR to BCT 1 day Mon 2/26/18 Mon 2/26/18
366 B-2 BCT Review Period 30 edays Mon 2/26/18 Wed 3/28/18
368 B-2 Final RACR 1 day Fri 3/30/18 Fri 3/30/18
372 B-2 Finding of Suitability to Transfer (FOST) - Parcel B-2 (Excluding IR26) 48.8 wks Wed 1/31/18 Mon 1/7/19
373 B-2 Draft Parcel B-2 (Excluding IR26) FOST 13 wks Mon 4/2/18 Fri 6/29/18
374 B-2 BCT Review Period 30 edays Fri 6/29/18 Sun 7/29/18
375 B-2 Final Parcel B-2 (Exclusing IR26) FOST 1 mon Tue 9/18/18 Mon 10/15/18
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 ID  Parcel  Task Name  Duration  Start  Finish
 378 C PARCEL C 843 wks Thu 7/1/04 Wed 12/9/20
537 C Remedial Action for RU-C1, RU-C4, RU-C5, and Building Areas 134 and 241 386.6 wks Wed 9/8/10 Thu 3/22/18
570 C Interim Remedial Action Completion Report (I-RACR) - RU-C1, RU-C4, RU-C5 

and Building 241 (Excludes RU-C2)
81.2 wks Thu 9/1/16 Thu 3/22/18

572 C Draft I-RACR to BCT 0 days Wed 2/22/17 Wed 2/22/17
573 C BCT Review Period 51 edays Wed 2/22/17 Fri 4/14/17
576 C Revised Draft I-RACR Report to BCT 1 day Mon 11/20/17 Mon 11/20/17
577 C BCT Review Period 31 days Tue 11/21/17 Tue 1/2/18
579 C Draft Final I-RACR to BCT 1 day Mon 2/19/18 Mon 2/19/18
580 C BCT Review Period 30 edays Mon 2/19/18 Wed 3/21/18
582 C Final I-RACR 0 days Thu 3/22/18 Thu 3/22/18
583 C  Remedial Action for RU-C1, RU-C2, RU-C4, and RU-C5 188.8 wks Mon 2/29/16 Thu 10/10/19
601 C Remedial Action Completion Report (RACR) - RU-C1, RU-C2, RU-C4, and 

RU-C5
35.3 wks Thu 3/21/19 Fri 11/22/19

604 C Draft RACR to BCT 1 day Mon 7/22/19 Mon 7/22/19
605 C BCT Review Period 45 edays Mon 7/22/19 Thu 9/5/19
608 C Draft Final RACR Report to BCT 1 day Tue 10/22/19 Tue 10/22/19
609 C BCT Review Period 30 edays Tue 10/22/19 Thu 11/21/19
611 C Final RACR 0 days Fri 11/22/19 Fri 11/22/19
644 C PARCEL C - RADIOLOGICAL PROGRAM 159 wks Tue 1/31/17 Mon 2/17/20
645 C Radiological Removal Action Work Plan (RAWP) - Building 211/253 63.6 wks Wed 3/15/17 Fri 6/1/18
648 C Draft RAWP to BCT 1 day Tue 2/27/18 Tue 2/27/18
649 C BCT Review Period 45 edays Tue 2/27/18 Fri 4/13/18
652 C Final RAWP 1 day Fri 6/1/18 Fri 6/1/18
655 C Radiological Removal Action Completion Report (RACR) - Building 211/253 64.6 wks Thu 12/6/18 Mon 3/2/20

658 C Draft Rad RACR to BCT  1 day Thu 10/31/19 Thu 10/31/19
659 C BCT Review Period 45 edays Thu 10/31/19 Sun 12/15/19
662 C Draft Final Rad RACR to BCT 1 day Fri 1/31/20 Fri 1/31/20
663 C BCT Review Period 30 edays Fri 1/31/20 Sun 3/1/20
665 C Final Rad RACR 0 days Mon 3/2/20 Mon 3/2/20
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 ID  Parcel  Task Name  Duration  Start  Finish
 666 C Radiological Removal Action Work Plan (RAWP) - Historical District 66 wks Wed 8/16/17 Wed 11/21/18
669 C Draft RAWP to BCT 1 day Wed 4/25/18 Wed 4/25/18
670 C BCT Review Period 45 edays Wed 4/25/18 Sat 6/9/18
673 C Final RAWP 0 days Thu 7/26/18 Thu 7/26/18
676 C Radiological Removal Action Completion Report (RACR) - Historical District 37.6 wks Thu 11/22/18 Mon 8/12/19

679 C  Draft Rad RACR to BCT 1 day Thu 4/11/19 Thu 4/11/19
680 C  BCT Review Period 45 edays Thu 4/11/19 Sun 5/26/19
683 C  Draft Final Rad RACR to BCT 1 day Fri 7/12/19 Fri 7/12/19
684 C  BCT Review Period 30 edays Thu 7/11/19 Sat 8/10/19
686 C  Final Rad RACR 0 days Mon 8/12/19 Mon 8/12/19
687 C Radiological Removal Action Completion Report (RACR) - Excluding 

Historical District and 253/211)
76.6 wks Tue 9/26/17 Thu 3/14/19

690 C  Draft Rad RACR to BCT 1 day Tue 3/6/18 Tue 3/6/18
691 C  BCT Review Period 45 edays Tue 3/6/18 Fri 4/20/18
694 C  Draft Final Rad RACR to BCT 1 day Fri 6/8/18 Fri 6/8/18
695 C  BCT Review Period 30 edays Fri 6/8/18 Sun 7/8/18
697 C  Final Rad RACR 0 days Thu 3/14/19 Thu 3/14/19
698 C Finding of Suitability to Transfer (FOST) - Parcel C 28 wks Mon 12/23/19 Fri 7/3/20
699 C Draft Parcel C FOST 3 mons Tue 3/3/20 Mon 5/25/20
700 C BCT Review Period 30 edays Mon 5/25/20 Wed 6/24/20
701 C Final Parcel C FOST 3 mons Thu 6/25/20 Wed 9/16/20
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 ID  Parcel  Task Name  Duration  Start  Finish
 704 D-1 PARCEL D-1 1069.4 wks Fri 1/1/99 Fri 10/11/19
742 D-1 Remedial Action for Parcel D-1 - Non Rad (Durable Cover) 254 wks Thu 6/20/13 Thu 5/10/18
754 D-1 Remedial Action Work Plan (RAWP) - Durable Cover Phase II Addendum 36.4 wks Fri 9/15/17 Mon 5/28/18

757 D-1  Draft RAWP to BCT 1 day Fri 1/26/18 Fri 1/26/18
758 D-1  BCT Review Period 45 edays Fri 1/26/18 Mon 3/12/18
761 D-1  Draft Final RAWP to BCT 0 days Fri 4/27/18 Fri 4/27/18
762 D-1  BCT Review Period 30 edays Fri 4/27/18 Sun 5/27/18
764 D-1  Final RAWP 0 days Mon 5/28/18 Mon 5/28/18
768 D-1 Remedial Action Completion Report (RACR) - Durable Cover Phase I 69.8 wks Wed 1/18/17 Mon 5/21/18
771 D-1 Draft RACR to BCT 1 day Tue 1/16/18 Tue 1/16/18
772 D-1 BCT Review Period 45 edays Tue 1/16/18 Fri 3/2/18
775 D-1 Draft Final RACR to BCT 1 day Fri 4/20/18 Fri 4/20/18
776 D-1 BCT Review Period 30 edays Fri 4/20/18 Sun 5/20/18
778 D-1 Final RACR 0 days Mon 5/21/18 Mon 5/21/18
779 D-1 Remedial Action Completion Report (RACR) - Durable Cover Phase II 23.6 wks Wed 9/19/18 Mon 3/4/19
781 D-1 Draft RACR to BCT 1.4 wks Mon 10/22/18 Tue 10/30/18
782 D-1 BCT Review Period 45 edays Tue 10/30/18 Fri 12/14/18
785 D-1 Draft Final RACR to BCT 0 days Thu 1/31/19 Thu 1/31/19
786 D-1 BCT Review Period 30 edays Thu 1/31/19 Sat 3/2/19
788 D-1 Final RACR 0 days Mon 3/4/19 Mon 3/4/19
807 D-1 PARCEL D-1 - RADIOLOGICAL PROGRAM 197 wks Fri 5/8/15 Thu 2/14/19
810 D-1  Radiological Removal Action Completion Report (RACR) - Phase II 93.6 wks Wed 4/20/16 Fri 2/2/18
813 D-1 Draft RACR to BCT 1 day Thu 8/31/17 Thu 8/31/17
814 D-1 BCT Review Period 77 edays Thu 8/31/17 Thu 11/16/17
817 D-1 Draft Final RACR to BCT 1 day Mon 1/29/18 Mon 1/29/18
818 D-1 BCT Review Period 30 edays Mon 1/29/18 Wed 2/28/18
820 D-1 Final RACR 0 days Mon 3/12/18 Mon 3/12/18
821 D-1 Revised Land Use Control (LUC) Remedial Design (RD) 37.4 wks Thu 3/1/18 Fri 11/16/18
823 D-1 Draft LUC RD to BCT 11 wks Mon 4/30/18 Fri 7/13/18
824 D-1 BCT Review Period 45 edays Fri 7/13/18 Mon 8/27/18
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 ID  Parcel  Task Name  Duration  Start  Finish
 827 D-1 Draft Final LUC RD to BCT 1 day Mon 10/15/18 Mon 10/15/18
828 D-1 BCT Review Period 30 edays Mon 10/15/18 Wed 11/14/18
830 D-1 Final LUC RD 1 day Fri 11/16/18 Fri 11/16/18
834 D-1 Finding of Suitability to Transfer (FOST) - Parcel D-1 28 wks Fri 5/11/18 Thu 11/22/18
835 D-1 Draft Parcel D-1 FOST 6.4 wks Tue 3/5/19 Wed 4/17/19
836 D-1 BCT Review Period 30 edays Wed 4/17/19 Fri 5/17/19
837 D-1 Final Parcel D-1 FOST 17 wks Mon 5/20/19 Fri 9/13/19
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 840 E PARCEL E 929.6 wks Tue 6/14/05 Thu 7/20/23
1001 E Remedial Design for Parcel E 105.4 wks Fri 12/25/15 Mon 1/1/18
1002 E Remedial Design and Specifications for Parcel E 118.4 wks Fri 12/25/15 Mon 4/2/18
1004 E Draft Remedial Design and Specifications to BCT 1 day Fri 1/13/17 Fri 1/13/17
1005 E BCT Review Period 75 edays Fri 1/13/17 Wed 3/29/17
1008 E Revised Draft Remedial Design and Specifications to BCT 24 wks Thu 6/1/17 Wed 11/15/17
1009 E BCT Review Period 62 edays Wed 11/15/17 Tue 1/16/18
1012 E Draft Final Remedial Design and Specifications to BCT 0 days Fri 3/2/18 Fri 3/2/18
1013 E BCT Review Period 30 edays Fri 3/2/18 Sun 4/1/18
1016 E Final Remedial Design and Specifications 0 days Mon 4/2/18 Mon 4/2/18
1017 E Land Use Control Remedial Design (LUC RD) and Remedial Action 

Monitoring Plan (RAMP)
61.2 wks Mon 4/17/17 Mon 6/18/18

1020 E Draft LUC RD and RAMP to BCT 1 day Wed 2/14/18 Thu 2/15/18
1021 E BCT Review Period 45 edays Thu 2/15/18 Sun 4/1/18
1024 E Draft Final LUC RD and RAMP to BCT 0 days Thu 5/17/18 Thu 5/17/18
1025 E BCT Review Period 30 edays Thu 5/17/18 Sat 6/16/18
1027 E Final LUC RD and RAMP 0 days Mon 6/18/18 Mon 6/18/18
1028 E Remedial Action for Parcel E 269.8 wks Mon 7/18/16 Thu 9/16/21
1029 E Phase I Remedial Action - Excavation, SVE, and Groundwater Treatment 263.8 wks Mon 7/18/16 Thu 8/5/21

1030 E Phase I - Remedial Action Work Plan (RAWP) - Excavation, SVE, and GW 
Treatment

575 days Mon 7/18/16 Fri 9/28/18

1033 E Draft RAWP to BCT 1 day Wed 7/25/18 Wed 7/25/18
1034 E BCT Review Period 45 edays Wed 7/25/18 Sat 9/8/18
1037 E Draft Final RAWP to BCT 1 day Fri 10/26/18 Fri 10/26/18
1038 E BCT Review Period 30 edays Fri 10/26/18 Sun 11/25/18
1040 E Final RAWP 0 days Mon 11/26/18 Mon 11/26/18
1043 E Phase I - Remedial Action Completion Report (RACR) - Excavation, SVE, 

and GW Treatment
37.8 wks Sun 11/15/20 Thu 8/5/21

1046 E Draft RACR to BCT 1 day Fri 4/2/21 Fri 4/2/21
1047 E BCT Review Period 45 edays Fri 4/2/21 Mon 5/17/21

HUNTERS POINT NAVAL SHIPYARD 
FEDERAL FACILITY AGREEMENT SCHEDULE  

Hunters Point Naval Shipyard
Revision Date: January 25, 2018
Printed On: Thu 1/25/18 

8 FINAL 2018 FACILITIES AGREEMENT SCHEDULE 
HUNTERS POINT NAVAL SHIPYARD 

SAN FRANCISCO, CALIFORNIA (JANUARY 2018) 
N62473-15-C-3211 

DCN: NRS-3211-0000-0051 



 ID  Parcel  Task Name  Duration  Start  Finish
 1050 E Draft Final RACR to BCT 1 day Mon 7/5/21 Mon 7/5/21
1051 E BCT Review Period 30 edays Mon 7/5/21 Wed 8/4/21
1053 E Final RACR 0 days Thu 8/5/21 Thu 8/5/21
1054 E Phase II Remedial Action - IR03, Shoreline Construction, Soil Cover, and 

Radiological Scans
1241 days Mon 9/18/17 Mon 6/20/22

1055 E Phase II - Remedial Action Work Plan (RAWP) - IR03, Shoreline Constr., 
Soil Cover, and Rad Scans

276 days Sat 9/9/17 Fri 9/28/18

1058 E Draft RAWP to BCT 1 day Wed 7/25/18 Wed 7/25/18
1059 E BCT Review Period 45 edays Wed 7/25/18 Sat 9/8/18
1062 E Draft Final RAWP to BCT 1 day Wed 10/24/18 Wed 10/24/18
1063 E BCT Review Period 30 edays Wed 10/24/18 Fri 11/23/18
1065 E Final RAWP 1 day Tue 11/27/18 Tue 11/27/18
1068 E Phase II - Remedial Action Completion Report (RACR) - IR03, Shoreline 

Constr., Soil Cover, and Rad Scans
191 days Sun 9/12/21 Fri 6/3/22

1071 E Draft RACR to BCT 1 day Tue 3/29/22 Tue 3/29/22
1072 E BCT Review Period 45 edays Tue 3/29/22 Fri 5/13/22
1075 E Draft Final RACR to BCT 1 day Fri 7/1/22 Fri 7/1/22
1076 E BCT Review Period 30 edays Fri 7/1/22 Sun 7/31/22
1078 E Final RACR 1 day Tue 8/2/22 Tue 8/2/22
1079 E Phase III Remedial Action - IR02 Northwest and Durable Cover 294.6 wks Mon 12/26/16 Wed 8/17/22
1080 E Phase III - Remedial Action Work Plan (RAWP) - IR02 Northwest and 

Durable Cover 
238 days Sat 9/1/18 Tue 7/30/19

1083 E Draft RAWP to BCT 1 day Mon 1/14/19 Mon 1/14/19
1084 E BCT Review Period 45 edays Mon 1/14/19 Thu 2/28/19
1087 E Draft Final RAWP to BCT 1 day Mon 4/15/19 Mon 4/15/19
1088 E BCT Review Period 30 edays Mon 4/15/19 Wed 5/15/19
1090 E Final RAWP 1 day Fri 5/17/19 Fri 5/17/19
1093 E Phase III - Removal Action Completion Report (RACR) - IR02 Northwest 

and Durable Cover
38 wks Mon 11/29/21 Fri 8/19/22

1096 E Draft RACR to BCT 1 day Mon 11/29/21 Mon 11/29/21
1097 E BCT Review Period 45 edays Mon 11/29/21 Thu 1/13/22
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 ID  Parcel  Task Name  Duration  Start  Finish
 1100 E Draft Final RACR to BCT 1 day Tue 3/1/22 Tue 3/1/22
1101 E BCT Review Period 30 edays Tue 3/1/22 Thu 3/31/22
1103 E Final RACR 1 day Mon 4/4/22 Mon 4/4/22
1104 E Phase IV Remedial Action - Radiological Survey and Durable Cover 294.6 wks Mon 12/26/16 Wed 8/17/22
1105 E Phase IV - Remedial Action Work Plan (RAWP) - Radiological Survey and 

Durable Cover
238 days Sat 9/1/18 Tue 7/30/19

1108 E Draft RAWP to BCT 1 day Wed 11/13/19 Wed 11/13/19
1109 E BCT Review Period 45 edays Wed 11/13/19 Sat 12/28/19
1112 E Draft Final RAWP to BCT 1 day Wed 2/12/20 Wed 2/12/20
1113 E BCT Review Period 30 edays Wed 2/12/20 Fri 3/13/20
1115 E Final RAWP 1 day Tue 3/17/20 Tue 3/17/20
1118 E Phase IV - Removal Action Completion Report (RACR) - Radiological 

Survey and Durable Cover
38 wks Mon 11/29/21 Fri 8/19/22

1121 E Draft RACR to BCT 1 day Mon 6/6/22 Mon 6/6/22
1122 E BCT Review Period 45 edays Mon 6/6/22 Thu 7/21/22
1125 E Draft Final RACR to BCT 1 day Tue 9/6/22 Tue 9/6/22
1126 E BCT Review Period 30 edays Tue 9/6/22 Thu 10/6/22
1128 E Final RACR 1 day Mon 10/10/22 Mon 10/10/22
1129 E/E-2 Parcel E and E-2 Sanitary Sewer/Storm Drain (SS/SD) Removal Action 139 wks Sat 12/17/16 Thu 8/15/19
1130 E/E-2 Sanitary Sewer/Storm Drain (SS/SD) Execution Plan 312 days Sat 12/17/16 Mon 2/26/18
1133 E/E-2 Draft Execution Plan to BCT 0 days Mon 4/2/18 Mon 4/2/18
1134 E/E-2 BCT Review Period 45 edays Mon 4/2/18 Thu 5/17/18
1137 E/E-2 Final Execution Plan 0 days Mon 7/2/18 Mon 7/2/18
1140 E/E-2 Removal Action Completion Report (RACR) - Sanitary Sewer/Storm Drain 

(SS/SD)
38.6 wks Tue 11/20/18 Thu 8/15/19

1143 E/E-2 Draft RACR to BCT 1 day Tue 4/16/19 Tue 4/16/19
1144 E/E-2 BCT Review Period 45 edays Tue 4/16/19 Fri 5/31/19
1147 E/E-2 Draft Final RACR to BCT 0 days Mon 7/15/19 Mon 7/15/19
1148 E/E-2 BCT Review Period 30 edays Mon 7/15/19 Wed 8/14/19
1150 E/E-2 Final RACR 0 days Thu 8/15/19 Thu 8/15/19
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 ID  Parcel  Task Name  Duration  Start  Finish
 1166 E Finding of Suitability to Transfer (FOST) - Parcel E 28 wks Tue 7/19/22 Mon 1/30/23
1167 E Draft Parcel E FOST 3 mons Tue 10/11/22 Mon 1/2/23
1168 E BCT Review Period 30 edays Mon 1/2/23 Wed 2/1/23
1169 E Final Parcel E FOST 3 mons Thu 2/2/23 Wed 4/26/23
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 1172 E-2 PARCEL E-2 896.8 wks Wed 5/12/04 Mon 11/1/21
1173 E-2 Interim Landfill Gas Monitoring Program 248.8 wks Thu 2/13/14 Tue 11/20/18
1174 E-2 2016/2017 Landfill Gas Monitoring and Reporting - Quarterly 43.2 wks Tue 1/23/18 Tue 11/20/18
1175 E-2 Quarterly Landfill Gas Monitoring Report (4Q 2017) 1 day Tue 1/23/18 Tue 1/23/18
1176 E-2 Quarterly Landfill Gas Monitoring Report (1Q 2018) 1 day Wed 5/30/18 Wed 5/30/18
1177 E-2 Quarterly Landfill Gas Monitoring Report (2Q 2018) 1 day Wed 8/29/18 Wed 8/29/18
1178 E-2 Quarterly Landfill Gas Monitoring Report (3Q 2018) 1 day Tue 11/20/18 Tue 11/20/18
1179 E-2  Landfill Gas Monitoring and Reporting - Annual 0.2 wks Thu 8/10/17 Thu 8/10/17
1180 E-2 2017-2018 Annual Report 1 day Fri 8/10/18 Fri 8/10/18
1347 E-2 Remedial Action for Parcel E-2 289 wks Tue 12/17/13 Thu 7/4/19
1348 E-2 Phase I - Hot Spot and Nearshore Slurry Wall 225.4 wks Tue 12/17/13 Mon 4/16/18
1372 E-2 Phase I - Remedial Action Completion Report (RACR) - Hot Spot Removal 

and Nearshore Slurry Wall 
59.4 wks Fri 2/24/17 Mon 4/16/18

1375 E-2 Draft RACR to BCT 0 days Wed 11/29/17 Wed 11/29/17
1376 E-2 BCT Review Period 60 edays Wed 11/29/17 Sun 1/28/18
1379 E-2 Draft Final RACR to BCT 1 day Fri 3/16/18 Fri 3/16/18
1380 E-2 BCT Review Period 30 edays Fri 3/16/18 Sun 4/15/18
1382 E-2 Final RACR 0 days Mon 4/16/18 Mon 4/16/18
1383 E-2 Phase II - Shoreline Revetment, Upland Slurry Wall and Grading 170.8 wks Mon 12/21/15 Thu 3/28/19
1393 E-2 Phase II - Remedial Action Completion Report (RACR)- Revetment, Upland

Slurry Wall, and Grading
37.4 wks Tue 7/10/18 Thu 3/28/19

1396 E-2 Draft RACR to BCT 1 day Mon 11/26/18 Mon 11/26/18
1397 E-2 BCT Review Period 45 edays Mon 11/26/18 Thu 1/10/19
1400 E-2 Draft Final RACR to BCT 0 days Mon 2/25/19 Mon 2/25/19
1401 E-2 BCT Review Period 30 edays Mon 2/25/19 Wed 3/27/19
1403 E-2 Final RACR 0 days Thu 3/28/19 Thu 3/28/19
1404 E-2 Phase III - Protective Liner Installation, Wetlands, and Landfill Gas Control 

System
171.6 wks Tue 1/3/17 Thu 4/16/20

1405 E-2 Phase III - Remedial Action Work Plan (RAWP) -  Protective Liner, 
Wetlands, and LG Control System

76 wks Tue 1/3/17 Mon 6/18/18
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 1408 E-2 Draft RAWP to BCT 1 day Fri 2/16/18 Fri 2/16/18
1409 E-2 BCT Review Period 45 edays Fri 2/16/18 Mon 4/2/18
1412 E-2 Draft Final RAWP to BCT 0 days Fri 5/18/18 Fri 5/18/18
1413 E-2 BCT Review Period 30 edays Fri 5/18/18 Sun 6/17/18
1415 E-2 Final RAWP 0 days Mon 6/18/18 Mon 6/18/18
1418 E-2 Phase III - Remedial Action Completion Report (RACR) -  Protective Liner, 

Wetlands, and LG Control System
36.4 wks Wed 8/7/19 Thu 4/16/20

1421 E-2 Draft RACR to BCT 1 day Mon 9/21/20 Mon 9/21/20
1422 E-2 BCT Review Period 45 edays Mon 9/21/20 Thu 11/5/20
1425 E-2 Draft Final RACR to BCT 0 days Mon 12/21/20 Mon 12/21/20
1426 E-2 BCT Review Period 30 edays Mon 12/21/20 Wed 1/20/21
1428 E-2 Final RACR 0 days Thu 1/21/21 Thu 1/21/21
1440 E-2 Finding of Suitability to Transfer (FOST) - Parcel E-2 28 wks Fri 4/17/20 Thu 10/29/20
1441 E-2 Draft Parcel E-2 FOST 3 mons Fri 1/22/21 Thu 4/15/21
1442 E-2 BCT Review Period 30 edays Thu 4/15/21 Sat 5/15/21
1443 E-2 Final Parcel E-2 FOST 3 mons Mon 5/17/21 Fri 8/6/21
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 1446 F PARCEL F 1220.2 wks Tue 9/12/00 Mon 5/13/24
1568 F Pilot Study - In-Situ Activated Carbon Amendment 196.7 wks Mon 6/30/14 Thu 4/5/18
1578 F Technical Memorandum - Pilot Study Results 33.5 wks Tue 8/15/17 Thu 4/5/18
1581 F Draft Technical Memorandum to BCT 1 day Fri 2/2/18 Fri 2/2/18
1582 F BCT Review Period 30 edays Fri 2/2/18 Sun 3/4/18
1585 F Final Technical Memorandum 1 day Wed 4/4/18 Thu 4/5/18
1586 F Bathymetric Survey and Former Parcel B Piers Investigation 94 wks Fri 1/6/17 Thu 10/25/18
1601 F Bathymetric Survey and Former Parcel B Piers Investigation Report 30.2 wks Thu 3/29/18 Thu 10/25/18
1604 F Draft Investigation Report to BCT 1 day Mon 7/9/18 Mon 7/9/18
1605 F BCT Review Period 30 edays Mon 7/9/18 Wed 8/8/18
1608 F Draft Final Investigation Report to BCT 1 day Mon 9/24/18 Mon 9/24/18
1609 F BCT Review Period 30 edays Mon 9/24/18 Wed 10/24/18
1611 F Final Investigation Report 0 days Thu 10/25/18 Thu 10/25/18
1627 F Proposed Plan 66.8 wks Mon 2/13/17 Thu 5/24/18
1630 F Draft Proposed Plan to BCT 1 day Mon 11/6/17 Mon 11/6/17
1631 F BCT Review Period 57 edays Mon 11/6/17 Tue 1/2/18
1634 F Draft Final Proposed Plan to BCT 1 day Mon 2/19/18 Mon 2/19/18
1635 F BCT Review Period 15 edays Mon 2/19/18 Tue 3/6/18
1637 F Finalize Proposed Plan for BCT and Public 47 edays Wed 3/7/18 Mon 4/23/18
1640 F Public Comments Due 1 day Thu 5/24/18 Thu 5/24/18
1641 F Record of Decision 50 wks Mon 10/16/17 Fri 9/28/18
1644 F Draft Record of Decision with Responsiveness Summary to BCT 1 day Mon 5/28/18 Mon 5/28/18
1645 F BCT Review Period 45 edays Mon 5/28/18 Thu 7/12/18
1648 F Draft Final Record of Decision with Responsiveness Summary to BCT 1 day Tue 8/28/18 Tue 8/28/18
1649 F BCT Review Period 30 edays Tue 8/28/18 Thu 9/27/18
1651 F Final Record of Decision with Responsiveness Summary to BCT 0 days Fri 9/28/18 Fri 9/28/18
1652 F Remedial Design for Parcel F 37.2 wks Fri 9/28/18 Mon 6/17/19
1653 F Remedial Design and Specifications for Parcel F 37.2 wks Fri 9/28/18 Mon 6/17/19
1656 F Draft Remedial Design and Specifications to BCT 1 day Wed 2/13/19 Wed 2/13/19
1657 F BCT Review Period 45 edays Wed 2/13/19 Sat 3/30/19
1660 F Draft Final Remedial Design & Specifications to BCT 1 day Fri 5/17/19 Fri 5/17/19
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 1661 F BCT Review Period 30 edays Fri 5/17/19 Sun 6/16/19
1663 F Final Remedial Design & Specifications 0 days Mon 6/17/19 Mon 6/17/19
1666 F Remedial Action for Parcel F 215.6 wks Mon 6/17/19 Thu 8/3/23
1667 F Phase I - Area III 181.6 wks Mon 6/17/19 Thu 12/8/22
1668 F Phase I - Remedial Action Work Plan (RAWP) - Area III 44.2 wks Mon 6/17/19 Tue 4/21/20
1671 F Draft RAWP to BCT 1 day Tue 12/17/19 Tue 12/17/19
1672 F BCT Review Period 45 edays Tue 12/17/19 Fri 1/31/20
1675 F Draft Final RAWP to BCT 0 days Thu 3/19/20 Thu 3/19/20
1676 F BCT Review Period 30 edays Thu 3/19/20 Sat 4/18/20
1678 F Final RAWP 1 day Tue 4/21/20 Tue 4/21/20
1681 F Phase I - Remedial Action Completion Report (RACR) - Area III 37.4 wks Tue 3/22/22 Thu 12/8/22
1684 F Draft RACR to BCT 1 day Mon 8/8/22 Mon 8/8/22
1685 F BCT Review Period 45 edays Mon 8/8/22 Thu 9/22/22
1688 F Draft Final RACR to BCT 0 days Mon 11/7/22 Mon 11/7/22
1689 F BCT Review Period 30 edays Mon 11/7/22 Wed 12/7/22
1691 F Final RACR 0 days Thu 12/8/22 Thu 12/8/22
1692 F Phase II - Areas IX/X 215.6 wks Mon 6/17/19 Thu 8/3/23
1693 F  Phase II - Remedial Action Work Plan (RAWP) - Areas IX/X 43.6 wks Mon 6/17/19 Thu 4/16/20
1696 F Draft RAWP to BCT 1 day Mon 12/16/19 Mon 12/16/19
1697 F BCT Review Period 45 edays Mon 12/16/19 Thu 1/30/20
1700 F Draft Final RAWP to BCT 0 days Mon 3/16/20 Mon 3/16/20
1701 F BCT Review Period 30 edays Mon 3/16/20 Wed 4/15/20
1703 F Final RAWP 0 days Thu 4/16/20 Thu 4/16/20
1706 F  Phase II - Remedial Action Completion Report (RACR) - Areas IX/X 37.4 wks Tue 11/15/22 Thu 8/3/23
1709 F Draft RACR to BCT 1 day Mon 4/3/23 Mon 4/3/23
1710 F BCT Review Period 45 edays Mon 4/3/23 Thu 5/18/23
1713 F Draft Final RACR to BCT 0 days Mon 7/3/23 Mon 7/3/23
1714 F BCT Review Period 30 edays Mon 7/3/23 Wed 8/2/23
1716 F Final RACR 0 days Thu 8/3/23 Thu 8/3/23
1717 F PARCEL F - RADIOLOGICAL PROGRAM 115 wks Fri 9/15/17 Thu 11/28/19
1718 F Finger Piers and Submarine Pens TCRA Radiological Work Plan 36.4 wks Fri 9/15/17 Mon 5/28/18
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 1721 F Draft Work Plan to BCT 0 days Mon 2/26/18 Mon 2/26/18
1722 F BCT Review Period 45 edays Mon 2/26/18 Thu 4/12/18
1725 F Final Work Plan 0 days Mon 5/28/18 Mon 5/28/18
1728 F Finger Piers Characterization Survey Report 27.2 wks Thu 8/23/18 Thu 2/28/19
1731 F Draft Characterization Report to BCT 1 day Thu 11/29/18 Thu 11/29/18
1732 F BCT Review Period 45 edays Thu 11/29/18 Sun 1/13/19
1735 F Final Characterization Report 0 days Thu 2/28/19 Thu 2/28/19
1736 F Submarine Pens Characterization Survey Report 27 wks Tue 9/4/18 Mon 3/11/19
1739 F Draft Characterization Report to BCT 1 day Mon 12/10/18 Mon 12/10/18
1740 F BCT Review Period 45 edays Mon 12/10/18 Thu 1/24/19
1743 F Final Characterization Report 0 days Mon 3/11/19 Mon 3/11/19
1744 F  Radiological Removal Action Completion Report (RACR) - Structures 37.6 wks Mon 3/11/19 Thu 11/28/19
1747 F Draft RACR to BCT 1 day Mon 7/29/19 Mon 7/29/19
1748 F BCT Review Period 45 edays Mon 7/29/19 Thu 9/12/19
1751 F Draft Final RACR to BCT 0 days Mon 10/28/19 Mon 10/28/19
1752 F BCT Review Period 30 edays Mon 10/28/19 Wed 11/27/19
1754 F Final RACR 0 days Thu 11/28/19 Thu 11/28/19
1755 F Finding of Suitability to Transfer (FOST) - Parcel F 28 wks Fri 8/19/22 Thu 3/2/23
1756 F Draft Parcel F FOST 3 mons Fri 8/4/23 Thu 10/26/23
1757 F BCT Review Period 30 edays Thu 10/26/23 Sat 11/25/23
1758 F Final Parcel F FOST 3 mons Mon 11/27/23 Fri 2/16/24
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 ID  Parcel  Task Name  Duration  Start  Finish
 1761 G PARCEL G 327.6 wks Fri 9/14/12 Tue 1/15/19
1782 G Finding of Suitability to Transfer (FOST) - Parcel G 239.4 wks Sun 6/15/14 Tue 1/15/19
1783 G Draft Parcel G FOST 0 days Sun 6/15/14 Sun 6/15/14
1784 G Final Explanation of Significant Differences (Residential Land Use) 0.2 wks Fri 3/17/17 Fri 3/17/17
1786 G Revised Draft Parcel G FOST to BCT 1 day Wed 7/25/18 Wed 7/25/18
1790 G Final Parcel G FOST 2 days Thu 10/18/18 Fri 10/19/18
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 1794 UC-3 PARCEL UC-3 398.8 wks Fri 6/10/11 Wed 3/6/19
1826 UC-3 Remedial Action for Parcel UC-3 107 wks Fri 4/29/16 Thu 5/17/18
1836 UC-3 Remedial Action Closure Report (RACR) - Parcel UC-3 38.6 wks Tue 8/22/17 Thu 5/17/18
1839 UC-3 Draft RACR to BCT 0 days Tue 12/19/17 Tue 12/19/17
1840 UC-3 BCT Review Period 101 edays Tue 12/19/17 Fri 3/30/18
1843 UC-3 Final RACR 0 days Thu 5/17/18 Thu 5/17/18
1855 UC-3 Finding of Suitability to Transfer (FOST) - Parcel UC-3 41.8 wks Fri 5/18/18 Wed 3/6/19
1856 UC-3 Draft Parcel UC-3 FOST 3 mons Fri 5/18/18 Thu 8/9/18
1857 UC-3 BCT Review Period 30 edays Thu 8/9/18 Sat 9/8/18
1858 UC-3 Final Parcel UC-3 FOST 3 mons Tue 9/18/18 Mon 12/10/18
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